

**THE MORRIS & GWENDOLYN  
CAFRTIZ FOUNDATION**

To: Neighbors, Residents, and the surrounding community

From: L.F. Jennings, Inc. and the Cafritz Foundation

**SOCIAL JUSTICE SCHOOL - APFT  
CONSTRUCTION UPDATE**

This notice will be updated and circulated weekly.

**Overview:**

- Work will typically take place from 7:00AM to 5:00PM. On a case-by-case basis, permitted work may extend to 7:00PM, mainly for clean-up and site preparation for the next day.
- The alleyway off Kennedy Street will be closed during the duration of the project to isolate construction activities from school and pedestrian traffic. Please refer to the attached plan for a visual.
- L.F. Jennings will coordinate with Social Justice School operations to ensure access to the alleyway is provided for maintenance needs.
- Deliveries will primarily come in through the alleyway off Kennedy St. or the loading dock on 3rd St, as shown on the attached plan.
- The last day of classes for Social Justice and Rocketship School students was Friday, 6/12/26.
- Most construction activity will occur within the red outline shown on the attached plan. If work needs to extend beyond this area, notice will be provided through this update letter, and safety measures will be implemented.

**Construction Activities**

- Interior building construction activities, will continue the week of 6/29.
- **NOTE:** Repaving will begin next week on Kennedy St as well as the adjacent alleyway. During this time, flaggers and other safety personnel will be present to ensure safe passage for vehicles and pedestrians.
- As the project progresses, this Construction Update will be used to notify the community of large deliveries and upcoming construction activities that could impact surrounding neighbors.

If at any time there are questions or concerns regarding the Social Justice School construction site or project, please feel free to reach out to the following L.F. Jennings employees:

**Andrew Mitchell** – On-Site Superintendent  
(571) 265-7884

**Vincent Wilkinson** – Project Manager  
(571) 419-7917

**SOCIAL JUSTICE SCHOOL**

**PRIMARY LFJ DELIVERY ENTRANCE TO SITE**

**SJS PEDESTRIAN ACCESS**

**LFJ CONSTRUCTION PARKING & STAGING**

**BARRICADE TO BLOCK OFF ALLEY FOR MAIN CONSTRUCTION ENTRANCE**

**CHAIN-LINK FENCE**

**EXISTING 2 STORY BUILDING + 1 MEZZANINE**

**5455 3RD ST NE  
WARD 5 -SSL 3767 0005  
22,737 SF LOT**

**CHAIN-LINK FENCE**

**KENNEDY ST NE**

**3rd St NE**

**3RD ST NE**

**SECONDARY LFJ DELIVERY ENTRANCE TO SITE**

**ROCKETSHIP SCHOOL**

**ROCKETSHIP SCHOOL**

