

## CONSTRUCTION UPDATE NOTICE

Weeks of: May 9, 2016 and May 16, 2016

### What to Expect On-Site:

During the next two weeks, the General Contractor, Foulger-Pratt, will continue with receipt of material deliveries requiring heavy equipment accessing the site. Exterior framing, water & drainage piping, electric conduits & wiring, lighting, sprinkler piping, trash chutes, metal railings, gas & glycol piping, interior masonry, structural steel, elevators and HVAC ducts are being installed. Slab on grade for the garages is almost complete. The three towers have reached their full height. Roofing installation is ongoing on tower A1 and ready to start on tower A2. Blue-skin exterior wall waterproofing is being installed. The remaining two tower cranes can be removed without street closures. It is anticipated that one of these cranes will come down in the near future.

The exterior framing now being installed will support the subsequent masonry, metal panels and window systems. Installation of the window receivers has just begun. The motorized scaffolding equipment for installation of the building's exterior facade has been erected along South Dakota Avenue and Galloway Street. Swing stages are being erected in the courtyards. Sheathing for the elevator and mechanical shaft walls, and interior metal wall framing is ongoing. Interior partition framing and door frame installation are ongoing. Cement Masonry Unit (CMU) wall construction for electric rooms, gas & water meter rooms, elevator shafts, demising walls and stairwells is ongoing.

Installation of underground electrical duct banks and vaults inside the perimeter fence along South Dakota Avenue is ongoing to allow Pepco to provide permanent power to the site and to allow electrical service, currently running overhead along South Dakota Avenue, to be installed underground.

The area of work for Building A is primarily bounded by South Dakota Avenue on the east, the Aventine buildings on the west, Galloway Street on the south, and what will be the new alignment of Ingraham Street on the north.

### Lane Closures:

The underground electrical duct bank system will run under Galloway Street, near South Dakota Avenue in the near future. The construction team is working with the City to perform this work with only lane closures rather than closure of the entire road. Excavation across Galloway Street for these electric conduits will begin in a week. This work requires lane closures and traffic rerouting on Galloway Street for approximately two weeks.

### Construction Hours:

Initial construction activity will be taking place Monday – Saturday between the hours of 7 a.m. and 7 p.m.

### Contact Information:

For any construction related concerns, please contact Angel Alston, Advisory Neighborhood Commissioner at 202-556-5958 or email her at [angel.alston@anc.dc.gov](mailto:angel.alston@anc.dc.gov).

###